

Annual Procurement Plan FY 2021-2022

Ministry/Division:
Agency:
Procuring Entity Name & Code:
Project/Programme Name & Code:

Information
Bangladesh Film Development Corporation
Bangladesh Film Development Corporation
"Construction of BFDC Complex"
3305
133-224276700

Budget: Development

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lakh Tk	Time code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract of Signature
1	Renovation Works															
WD1	নির্মাণ মূল ভবন (কাউন্সেলিং, বেজমেন্ট ও সুপারস্ট্রাকচার), বিভিন্ন এ্যাপার্টমেন্ট ওয়াকন, সহারক কার্য বৈদ্যুতিক কাজ ও শীতাতপ কাজ	Sqm	3361.00	OTM (e-GP, NCT)	CCGP	GOB	3361.00	Planned Dates Planned Day Actual Dates		--	--	--	30.10.21 --	30.11.21 30	07.12.21 7	-- --

MD-61
29.9.21
Mamunur Rashid
Development Officer
"Construction of BFDC Complex" Project
BFDC, Tejgaon, Dhaka-1208

Zahangir Hossain Chowdhur
Project Director
"Construction of BFDC Compl

MD-61
29.9.21

Annual Procurement Plan FY 2021-2022

Budget: Development

Ministry/Division: Information
 Agency: Bangladesh Film Development Corporation
 Procuring Entity Name & Code: Bangladesh Film Development Corporation 3305
 Project/Programme Name & Code: "Construction of BFDC Complex" 133-224276700

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lakh Tk.	Time code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract of Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD4	Computer, Laptop & accessories:	Set	28	OTM (e-GP, NCT)	BFDC Authority	GOB	24.00	Planned Dates	-	30.10.21	14.11.21	21.11.21	28.12.21	01.12.21	03.12.21	-
GD5	Office equipment (Photocopy & Fax machine)	Set	02	OTM (e-GP, NCT)	BFDC Authority	GOB	2.00	Planned Dates	-	Do	Do	Do	Do	Do	Do	Do
Total value of Goods Procurement							26.00									

Mamunur Rashid
 Development Officer
 "Construction of BFDC Complex" Project
 BFDC, Tejgaon, Dhaka-1215

Zahangir Hossain Chowdhury
 Project Director
 "Construction of BFDC Compl